

Sprint 1 Report, TSR Assistant, Drowning with Ducks, 10/22/17

Sprint 1 Ends 10/22/17

Actions to stop doing: The team should stop changing documentation without alerting other team members.

Actions to start doing: Push code changes to our github repository more regularly, so that the rest of the team can keep up to date with what we have done.

Actions to keep doing: Continue communicating with each other regularly and checking slack for updates or any new information, powerpoints, slides, documentation, etc.

Work completed/ not completed:

Completed:

- **User Story 1**(As a developer, I want to get familiar with the technologies used, so that I can make this project)
- **User Story 2**(As a developer , I want to have full access to the TSR data in its native form,so that I can decide how best to handle the data)
- **User Story 4**(As a developer I want to manipulate with a block of data within the GrepThink data)

Not Completed:

- **User Story 3**(As an instructor I want to be able to see the analysis of existing TRS's in the GrepThink infrastructure to simplify where TSR's can be accessed.)
 - Upon inspection, certain tasks were made superfluous through the provided code.

Work Completion Rate:

- 3 user stories completed. 1 user story not completed.
- 47 estimated ideal work hours completed.
- 14 day sprint.
- 3/14ths of a user story completed per day.
- 47/14ths ideal work hours per day.